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PROJECT FINANCIAL STATUS REPORT
COUNTY BUILDING PROJECTS

PREPARED BY DOUGLAS L CONWAY
SCBOCC MEETING DATE OCTOBER 25, 2011

ciP EECOMMENDED  REVISED  PAYMENT ORIGINAL CHANGE  ANTICIPATED  REVISED GAIN COST PROJECT
LINE | SQUARE % PROJECT DESCRIPTION oll clp TO CONTRACT(S) ORDERS FUTURE  CONTRACT(S) OR PER SQ FT STATUS
ITEM#| FEET | COMP ADJUSTMENT(S)  TOTALS DATE AMOUNT ITEMS AMOUNT (LOSS)
BUSHNELL CAMPUS RENOVATIONS :
1| 22,000 2% | JUDICIAL CENTER RENGVATIONS 15T FL $3,610.256 50| $3,910,258 $72,020 $74,520 $0 $3,835,736 $3,910,258 50 $178 SCHEMATIC DESIGN
2| 44013 3% |HISTORIC COURTHOUSE RENGVATION 15T, 2ND, 3RD FLS AND EXTERIOR $3,342,726 30| $3,342,726 $114,605 $223,932 $0 $3,118,794 $3,342,726 30 $75.05 RFP DUE 11 14 2011
66,013 BUSHNELL CAMPUS RENOVATIONS TOTAL $7,252,984 $0| $7,262,984 $186,625 $208,452 $0 $6,954,532 $7,252,984 50 $110
JAIL EXPANSION PROJECT FACILITIES CONTRACT CLOSE - OUT PHASE - 02 36 2010
CONTRACT DEFICIENCIES -- CORRECTIVE AGTION PLAN
3 %53% IMMEDIATE NEEDS FAGILITY CONTRACT DEFICIENCIES - CORRECTIVE AGTION PLAN
2] 19,052 180 BED HOUSING FACILITY CONTRACT DEFICIENCIES - CORREGTIVE ACTION PLAN
5 5,521 KITCHEN FACILITY CONTRACT DEFICIENCIES - CORRECGTIVE AGTION PLAN
6] 44699 INTAKE AND RELEASE EACILITY CONTRACT DEFICIENCIES - CORRECTIVE AGTION PLAN
7 1,955 VIDEO ViSITATION CONTRACT DEFICIENCIES - CORRECGTIVE ACTION PLAN
EGLUIP - VIDEO CARRELS - LAUNDRY & KITGHEN - BEDS
JAIL CONST, MGT FEE
8 MAIN JAIL (1968) RENOVATIONS $1,500,000 $0] $1,500,000 $128,614 $160,541 $18,700 $1,320,750 $1,500,000 $0 RFF DUE 11 14 2011
8] 4559 82% | THE VILLAGES SUMTER COUNTY SERVICE CENTER & LIBRARY $8,000,000 $0]_ $8,000,600 $6,552,797 §7,403,002|  ($421,296 $1,018,294 $8,000,000 50 $175 CONTRACT CLOSE - OUT PHASE
FIRE STATION PROJECTS
10 5,850 66% | FIRE & RESCUE STATION 31 AT WILDWOOD - RENOVATION $658,539 $0] 9658530 $436,043 $650,601 $7,938 $0 $658,530 0 §113 TO BE COMPLETED BY 10 31 2011
1 5355 6% |FIRE. & RESCUE STATION 32 AT OAFORD - RENOVATION $643.000 $0| " 5643,900 $36,636 $47,268 FB51 $505,790 $843,509 {30 $120 STATUS -ON HOLD
12 7870 700% |FIRE & RESCUE STATION 22 AT WEST BUSHNELL - PROTOTYPE $1,273,912 $0] $1,273812 $1,273,912 $1.151,247|  $122,665 $0 $1,273912 30 §i62 FIRE STATION IS OCCUPIED & OPERATIONAL
13 7 870 §1% | FIRE & RESCUE STATION 33 AT SOUTH WILDWOOD - PROTOTYPE $1,341,523 $0| 1,341,523 $1,216,558 $1,318,800 $27,624 $0 §1.341,524 & $170 FIRE STATION IS OCCUPIED & OPERATIONAL
14 4,000 9% | CDA\ ANIMAL CONTROL JOINT USE FAGILITY $709,379 $0] 709,374 $63,911 $86,804 $0 $622,575 $709.378 30 §177 DESIGN PHASE - MEP
15 5% | SCS0 - VOIP GENERATORS $249,433 $0|  $249.423 $11,513 $249,423 $0 ) $240423 $0 CONSTRUCITON ACTIVITIES HAVE BEGUN
16 16% | SUMTERVILLE COMMUNITY GENTER PARKING LOT $50,000 $50,000 $7.505 $9,500 §0 $40,500 $50,060 §0 DESIGN COMPLETE
17 16% | JAIL EMPLOYEE PARKING LOT $50,000 $50,000 $7,905 $9,500 $0 $40,500 $50,000 $0 DESIGN COMPLETE
18 79% | CDBG PANAGOOCHEE GRANT - FACILITIES ADA TRANSITION PLAN $50,000 $50.000 §30.657 $44,063 $0 $5,037 S50,000 %0 ASI SUBMITTEd THE 90 % COMPLETE DRAFT
18] 345,479] [PROJECT TOTALS [ §21,779,668 | $0] $21,779,668]  $9,965241]  $11,424,301] ($243,518) _ $10,698,887|  $21,779,670 1)
1011972011

10:17:30 AM
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ID a Task Name Duration Start Finish Predecessor Egﬁ 18:1?1ef 322 \(‘)golﬁ,cne??;11llﬁg\|’i?;bﬁr2 }24 gﬁcleg?:)% ;21
1 : : : :

2 JUDICIAL CENTER - RENOVATIONS 1ST FLOCRONLY 1864 days Wed 2/20/08 Fri 4110115 _
3 | SPACE PROGRAM 75 days Wed 2/20/08. Mon 6/2/08

4 EVALUATE EXISTING BUILDING 75 days  Wed 2/20/08; Mon 6/2/08% |

5 |  CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 225 days Tue 6/3/08% Tue 5/19/09

6 FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS - 120 days Mon 12/2/132 Fri 5/16/14?

7 RFP SELECTIONOF GCPHASE 7o ~75days:  Mon 5/ 9/14: ~ Fri 8/29/14 6

8 CONSTRUCTION PHASE '1"6"0"d'ayéé " Mon9/1/14  Fri4/10/15 7

9 HISTORIC COURTHOUSE RENOVATIONS 1ST, 2ND, 3RD FLOORS AND EXTERIOR BLDG ENVELOP 1271 days Wed 2/20/08 Tue 11113 _
10 | SPACE PROGRAM 40 daysé Wed 2/20/08 Mon 4/14/08 : : |

(K Ve EVALUATE EXISTING BUILDING 39 days% Wed 2/20/08 Fri 4/11/08

12 | CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 37 days: Mon 3/31/08 Tue 5/20/08

13 | SCBOCC APPROVAL OF FINAL DESIGN PHASE FEES 1 day Tue 5/27/08 Tue 5/27/08 |12

14 - FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS 828 days ""Wed"'51'2'8/08§ ~ Fa7ROAiET '

15 RFP FOR GENERAL CONTRACTOR PHASE 75 days Fri 9/16/11 Thu 12/29/11 14

16 |54 CONSTRUCTION PHASE 260 days Fri 12/30/11 Thu 12/27/12 15 |
17 FACILITY SET -UP AND OCCUPANCY 3 days | Fri 12/28/12 Tue 1/1/13 16

19 CDA \ ANIMAL CONTROL JOINT USE FACILITY 316 days Wed 4/13/11 Wed 6/27/12 ﬁ
20 B : DESIGN PHASE 128 days Wed 4/13/11 Fri 10/7/11 ‘ I I

21 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 daysi Mon 10/10/11 Fri 1/20/12 20

22 RFP FOR GENERAL CONTRACTOR PHASE 75 days Mon 10/10/11 Fri 1/20/12 20

23 CONSTRUCTION PHASE 110 days Fri 6/22/12% 2

~ Mon 1/23/12;

Project: JUDICIAL SCHEDULE
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D & Task Name Duration Start Finish Predecessor: Egz ilgﬂelr 3/12 Hl)golﬁgg??;11il1v;\ﬁf’gtﬁ;i gﬁcrg:)% ?21
24 FACILITY SET - UP AND OCCUPANCY 3 days Mon 6/25/12 Wed 6/27/12 |23 ; ; | o
% | éJAIL EXPANSION PROJECT INCLUDES THE FOLLOWING FACILITIES: - CORRECTION ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11
28 | IMMEDIATE NEEDS POD FACILITY 343 days Fri 7/23/10 ~ Tue 111511
29 | CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11 : : meeeees
30 | 180 BED HOUSING FACILITY  343days  Fri7/23M0 Tue 11:15;11'?
31 | CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11715/11 W E E
32 | KITCHEN FACILITY 343 days Fri 7/23M0 Tue 111511 ,
3B | CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11 ==
3 |« INTAKE & RELEASE FACILITY 343 days Fri 7123110  Tue 1115411 —
3B | CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN 343 days Fri 7/23M10°  Tue 11/15/11
B | VIDEO VISITATION 343 days Fri 7/23/10 Tue 11/15/11
37 CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN 343 days CFri7/23(100 Tue 11/15/11 : :
39 1988 MAIN JAIL RENOVATION 775 days Mon 1/18/10 Fri 1/4/13 %
0 | RFP FOR A/E SERVICES 61 days Mon 1/18/10 Mon 4/12/10 ﬂ ‘
a1 | SCBOCC AWARD A/E CONTRACT 1 day Tue 4/13/10 Tue 4/13/10 40

2 DESIGN PHASE 338 days Wed 4/14/10, Fri 7/20/11 41

43 PERMIT PHASE - 75 days Mon 8/1/1 1 Fri 11/11/11 42

44 ' RFP FOR GENERAL CONTRACTOR 75 days Fri 9/16/11 Thu 12/29/11 42

45 SCBOCC AWARD CONTRACT 1 day Fri 12/30/11 Fri 12/30/11 44

46 CONSTRUCTION PHASE 260 days | Mon 1/2/12 E' Fri 12/28/12 45

Project: JUDICIAL SCHEDULE Task Progress I Summary External Tasks \ Deadline @
Date: Wed 10/19/11 Split Milestone ¢ Project Summary External Milestone




ID a Task Name Duration Start Finish Predecessor: Egﬁ hgze‘r 3/12 \égolﬁ?;?g11[g1b;‘]§\ﬁgb!?; ;z4 gﬁcfg;:n‘arz /121
47 FACILITY SET-UP AND OCCUPANCY 5 days Mon 12/31/12 Fri 1/4/13 46 ;: | : :
49 FIRE STATION # 22 BUSHNELL - PROTOTYPE ~ 555 days Tue 8/18/09 Mon 10/3/11

50| " RFP FOR A/E SERVICES ~ 35days “Tue 8/18/09 ~ Mon 10/5/09

51 |  SELECTION COMMITTEE REVIEW TO SHORT LIST 1day,  Tue10/13/09 T‘ue10/13/09 "

82 | AJE PRESENTATIONS 1day Fri 10/23/09 Fri 10/23/09 | 51

8 | SCBOCC APPROVE NEGOTIATION " day  Tue10/27/09  Tue 10/27/09 52

54 | STAFF CONTRACT NEGOTIATIONS "’saa'ys*"  Wed 10/28/09 Tue 11/3/09 53
55 | SCBOCC APPROVE CONTRACT 1 day Tue 11/10/09 Tue 11/10/08

56 | NOTICE TO PROCEED 1 day Wed 11/11/09 Wed 11/11/08 55

57 | DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10 56

58 | RFP PHASE FOR GENERAL CONTRACTOR 390 days Thu 4/8/10 Tue 6/1/10

59 | SELECTION COMMITTEE REVIEW 5 days Wed 6/2/10 Tue 6/8/10 | 58

60 |  SCBOCC CONTRACT APPROVAL 1day  Tue10/12/10  Tue 10/1 2’/103

61 CONSTRUCTION PHASE 218 days Mon 11/29/10 Wed 9/28/11 |

62 FACILITY SET - UP AND OCCUPANCY 3 days Thu 9/29/11 Mon 10/3/11 61

64 'FIRE STATION # 31 WILDWOOD - RENOVATION -- BOCC TO APPROVE VE CHANGE ORDER 03 08 2011 578 days Tue 8/18/09 Thu 11/3/11 —
65 | | RFP FOR A/E SERVICES 35 days Tue 8/18/09 Mon 10/5/09 : 1

86 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1day;  Tue 10/13/09 Tue 10/13/09

67 | A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/09

68 | SCBOCC APPROVE NEGOTIATION 1 day Tue 10/27/09 | Tue 10/27/09

69 | STAFF CONTRACT NEGOTIATIONS "5"&5’95'I'""""'""""Wéd'i'b/zé]o’g Tue 11/3/09 68

Project: JUDICIAL SCHEDULE
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D & Task Name Duration Start Finigh Predecessors ﬁ:ﬁ lgﬂei' 3112 |(|)/N30|‘1I?,ngk|)$;11|i1l\/lg‘lfﬁrlgbﬁ‘r‘z ;'24 gﬁcleg;:urrz ‘;121
70 1 SCBOCC APPROVE A/ ECONTRACT 1 day Tue 11/10/09 Tue 11/10/09 : ; ; :
[ANS NOTICE TO PROCEED - iday = Wed11/11/09  Wed 11/11/09 70
2 DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10 | 71
73 W RFP PHASE FOR GENERAL CONTRACTOR 39days Thu 4/8/10 Tue 6/1/10
ZINe SELECTION COMMITTEE REVIEW ” 5days ~ Mon 6/28/10 Friz/2ii0 |
5 |y SCBOCC CONTRACT APPROVAL 1day Tue 3/8/11 Tue 3/8/11°
76 |8 CONSTRUCTIONPHASE 161 days Mon 3/21/11 Mon 10/31/11 . ‘
77 FACILITY SET - UP AND OCCUPANCY 3 days Tue 11/1/11 Thu 11/3/11 76
79 | FIRE STATION # 32 OXFORD - RENOVATION - project placed on hold May 11, 2011 588 days Tue 8808 Thut1MTMA —
80 |« . RFP FORA/E SERVICES 35 daysj “Tue 8/18/09  Mon 10/5/09 : : :
81 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/09 Tue 10/13/09-
82 | A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/092
83 | SCBOCC APPROVE NEGOTIATION 1 day Tue 10/27/09  Tue 'i'bié’ﬂbé'é' o
84 |/ STAFF CONTRACT NEGOTIATIONS 5 days Wed 10/28/09 Tue 11/3/09 83
85 | SCBOCC APPROVE A/E CONTRACT 1 day Tue 11/10/09 Tue 11/10/09
86 |4 NOTICE TO PROCEED 1day Wed11/11/09 Wed 11/11/09:85
87 | DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10 | 86
88 RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10187
89 SELECTION COMMITTEE REVIEW ~ Sdays Mon 6/28/10 Fri 7/2/10.88
90 SCBOCC GC CONTRACT APPROVAL | 1 day Tue 5/24/11 Tue 5/24/11 89
91 CONSTRUCTION PHASE 127 days Wed 5/25/11 Thu 11/17/11190
oz |fH FACILITY SET - UP AND OCCUPANCY 3 days Tue 11/1/11 Thu 11/3/11176

Project: JUDIGIAL SCHEDULE Task IS Summary External Tasks | | Deadline e

Date: Wed 10/19/11 Split Project Summary Extemnal Milestone <5




ID 8 Task Name Duration Start Finish Predecessor: E:ﬁ tg?ﬁ- 3112 1 (\]gﬁziz%??;ﬂ'l;}lg\‘re&gtﬁrz ";i gﬁclezr?‘:)trrz ,;121
93 : ! : !
95 FIRE STATION # 33 - COLEMAN - PROTOTYPE 569 days Tue 8/18/09 | Fri 10/21/11 ll'
% | RFP FOR A/E SERVICES 35days!  Tue 8/18/09 ‘Mon 10/5/08 5
97 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1day.  Tue 10/13/09 Tue 10/13/09
9% | . A/EPRESENTATIONS 1day. Fri 10/23/09 Fri 10/23/09
9% | SCBOCC APPROVE NEGOTIATION 5 days Tue 10/27/09;  Mon 11/2/09 98
i
100 | ' STAFF CONTRAGT NEGOTIATIONS - 1day = Wed10/28/09  Wed 10/28/09
101 | SCBOCC APPROVE A\E CONTRACT 1 day Tue 10/12/10 Tue 10/12/10 100
102 |/ NOTICE TO PROCEED 1day Wed11l11/09 Wed 11/11/09 - 101
103 |  DESIGN PHASE 78 days Thu 11 H’é’iﬁé"i“ ~ Mon 3/1/10 ; 102
1047 RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10 103
105 | SELECTION COMMITTEE REVIEW 5 days | Mon 6/28/10 Fri 7/2/10 104
106 | SCBOCC CONTRACT APPROVAL 1day  Tue 10/12/10 Tue 10/12/101 105
107 CONSTRUCTION PHASE 225 days Mon 12/6/10 Fri 10/14/11 106
108 || FACILITY SET - UP AND OCCUPANCY 5 days Mon 10/17/11 | Fri 10/21/11 107
109 |
116 BUSHNELL GOVT OFFICE (FORMER TRANSIT BLDG) 105 days Mon 10M7/11 Fri 3/9/12
1 | PROGRAM PHASE 5 days Mon 10/17/11 Fri 10/21/11
12 BLDG & SITE DRAWING PHASE 15days  Mon 10/24/11 CFri A111A1 11
EEE PERMIT PHASE - BLDG & SWFWMD 20 days Mon 11/14/11 Fri 12/9/11 112
114 RFP PHASE 25 daysé Mon 11/14/11 Fri 12/16/11 112
115 | BOCC AWARD 1day§  Tue 1/10/12  Tue 1/10/12
|
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D Task Name Duration Start Finish Predecessor: | Res fiober 11 | November 1 [ November 2 | December 11
Nan | 0/ [or2 | o/3 sl 1 [ 172 ] 172 1124 211 [2A [ 2/2

116 CONSTRUCTICN PHASE 40 days | Wed 1/11/12 Tue 3/6/12 115 : : ! !

117 FACILITY SET - UP AND OCCUPANCY - ' . ~ 3days Wed 3/7/12 ~ Fri 3/9/12 116 : .

Project; JUDICIAL SCHEDULE

Date: Wed 10/19/11

Task

Frogress I Summary External Tagks

Split ... Milestone ¢ Project Summary Extemnal Milestone

Deadline

<&
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUBCONTRACTOR LIST FOR SUMTER COUNTY FIRE STATIONS
WEST BUSHNELL #22 --- SOUTHWILDWOOD #33 --- DOWNTOWN WILDWQOD #31

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS _

$ 1,562,970.00

~site Work

Bill Gregory Excavating

10889 N US Hwy 301

Shana Hawkins

Freimuth Drywall

Wildwood, FL 34785

Cell. 352-572-6415

Oxford, FiL 34484 Bill Gregory 352-748-2781 352-748-2378 <ofice@@baexcavaing coms Bilt Gregory 375,018.00
1andscape & Irrigation BT
311 Altamonte Commerca
Termite Control Pro-Tek Services Blvd. Altamonte| Tim Lighner 407-862-2511 467-862-0051 pro-feksenvices@of rr.com Tim Lightner
Springs, FL 32714
. . . 1601 Griffin Road, Suite A N . .
5 ia i - = = - A
Survey, Layout Material Testing Universal Engineering Lesshurg, Fi 34748 Guy Rabens 3B2-787-0060 352-787-2174 | grabens@universalenaineering.com 3uy Rabens
' Bullding Gonerets TeOC £ 1955 CR 226 Bob Ha 352.748-2111 bobhaves@ideoncrat Bob H 144,454,00
! LEl € ing OE:'IC_I'E {3 ancreie WE:dWDDd, FL 34785 Y5 O = cncrate.com =] 2YS
U '.t M. ' f&D Conerefe 1969 CR 226 Bob Hays 352-748-2111 bobhayes@tdcancrete.com Bob Hays 145,220.00
it Masonry Widwood, FL 34785 Y & - ¥ 5220
Strustural Steel - Joist - Decking QBT Industrial Fabrication 13‘33b1€: Jéie;‘g;ft Ghris Howsll 478-275-4800 478-272-1445 abtundustriafab@belisouth net Chris Howell
Structural Stee! - Joist - Decking QET Industrial Fabrication 18?43!:1?; J;ze;%‘;ft Chris Howell 478075.4500 | 4782721445 | ablundustiisifsb@bellsoutty, et Chris Howall
Light Gauge Metal Frasming Metal Studs 8467 NE 44t Drive Carl Freimuth 3827439086 | 555 748 4915 Ibrsmithiake@saglesm Car Freimuth 75,948.00

- Ro_ﬁgh Carpentry;

““Freimuth Drywall

8467 NE 44th Drive
Wildwood, FL 34785

Carl Freimuth

352-748-9068
Cell: 352-572-6415

352-748-4115

ibrsmithlake@aocl.com

Carl Freimuif

inciuded in D'wail

6615 Anna Avenue

Asphalt Shinglas

Qcala, FL. 34479

Caseworlt Glenco [ndustries Orlands, FL 32809 Roger Rullo 407-B38-0651 407-38B-B257 rogerglenco@belisouth.net Roger Rullo
Membrane Roof System A=Al Pro Roefing 4530 NE 35t St Jaffrey Tackett 352.236-2719 352 23656067 birmetatwork@hotmad.com Jeffrey Tackelt

- '_'B_L_li_isii_ng lnsl_liation .

Freimuth Drywail

8467 NE 44th Orive
Wildwood, FI 34785

Carl Freimuth

352-748-9066
Cell: 362-572-6415

362-746-4115 |

jbrsmithlake@aol.com

Carl Freimuth

inciuded in D'wall

.Dampbr'p'pﬁn.g I _Wét_erpréoﬁng B

Emmett Sapp Builders

4430 NE 83rd Rd

352-748-1948

Purchased and Installed by Emmett

Shelton Crow

Qcala, FL 34479

Witdwood, FL 34785 | EMMEESED | oopTacs a7 gaag | 2547481065 Sapp Builders
. - 4530 NE 35th 5t ) -
Gutters & Downspouts A+Ali Pro Roofing Jeffrey Tackett 362-236-2719 352-236-6067 btmetalwork@hotmal.com Jefirey Tackelt

HDoors, Frames, Hardware

itls & Nebraska

2721 Regent 5t
Orlando, FL 32804

Brian Foster

407-298-5600
Cell: 321-231-1472

407-578-2881

bfoster@millsnebraska.com

3660 NE42nd Ln

Brian Foster

Overhead Doors

Apopka, FL 32703

Cell 407-347-4108

Storefront Windows Glass & Glazing Service Glass of Ocala Ocals, FL. 34479 Ed Lutz 362-629-9080 382-5629-9181 senvicealass@embargmail. com £d Lutz
Speclalty Doors
Bpec 8300 Florida Docr Solutions T SOMPAKAY. | ooy Goodwin| AT ER4EIE o7 s 7ee7 | randygoodwin@fladoor.com Randy Goodwin

8467 NE 44th Drive

35274569065

Florida

Alachus, FL 32615

A - - . " - . " ! N . . .
Brywall Freimuth Drywall Wildwood, FL. 34785 Carl Freimuth Coll A59-579.6415 352-748-4115 brsmithlake@acl.com Carl Freimuth included in D'wall
Acoustical Tile Ceilings Acousil Enginearng Co of MTONWIZBTEr | pobertCarter Jr.|  386-462-0900 bebcarter@acousti com Bob Carter

:Flomjing‘ .

4411 NE 83rd Rd

Great _La;cas_carpet & Tile Widwood, FL, 34785 Darren Hearns 352-7R3-7602 darren@qgreatlakescarpet.com Darren Hearns 30,885.00
o e . PO Box 188 .
Painting Royal Décor Wildwood, FL 34785 Mike Peck 352-504-7510 352-365-0767 Wike Peck §1,142.00
. 5675 New Tampa Hwy. #3 " - . .
Follet Accessories Roliing Oak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-8077 663-688-2355 ken_rosi@tampabay.rr.com Ken Rosi
[nterforiExtarior Signage & Plagues TED
- s . . 5675 New Tampa Hwy. #3 . . .
Fire Extinguisiers & Cabinets Relling Dak Supply, inc., Lakeland, I 33815 Ken Rosi 863-688-8077 863-683-9855 ken rosi@tampabay.rr.com Ken Rosi
. 37332 Leontine Willlams
Fire Suppression Piping Savage Fire Profection Road Shelten Savage 382-728-2877 352-787-1202 Shelton Savage
Leesburg, FL. 34788
. 668 E. Overdrive Cirdle Tom ;
i ik -237-. 237 (@ p ing. =] =
Plumbing miilke Scott Plumbing Hernando, FL 34442 L ongenecker 362-237-2688 352-237-0836 tom@mikascotiplumbing.com Tom Longennecker
e L - . . 8279 W US Hwy 201 N ; . N -
: H_\I.'-\C:? L Vittage Air .& Electric Wildwood, FL 34785 Charlie Roark 352-748-5744 352-748-0547 croark@vilageas.com | - Charlie Roark 298,278.00
- LP Gas System - R 412 South Maln Street ' ; ; ) - . : | —
Propana | o . ‘Buburban Propane Wildwood, EL 34785 Allen McAllister 352-?48—2101 35_2-71_1872305: amcal.hs_{erf@subur_bangrogane.com . Allen McAblister,
S e A B gt S B279 W US Hwy 301 o : i jzmie.zito@village-air. com o .
- -Etectrical - - }{‘iilage Ag_r_& Elect_ru: Wildwood, FL 34785 Jam!e zm; 352.-_?'48-5744_. : 352-748-0647 Iy ———— Jamis Zito . 208,278.00
Sfandby Power System Generator . ) - 8279 W US Hwy 307 o o iamie zito@village air.com . i
Spec 16230 ) . ._Vsllage_ Alr_ & Electric Wildwood, FL 34785 . Jarme.thq . 352 _7484_5744. 352-748-05647 caughey@vilage-air.com Jamie Zito . 133,740.00
P C R : e 8073 US Hwy 301 Oxiord, . 352-748-5737  Celr i L
Flre A[arm System . Central Florida Fire & Sound EL 34785 Kenny Miller 250-266-7500 352-748-5731 vpettef@cifire.com Kenny Miller inc in Elec




